
19 
 

 

 

 

 

 

Project Status  December 2019 
Project Phase % Completion Completion Date 

Design  100% January 2019 
Construction 35% February 2020 

A condition assessment and capacity analysis of Sedona’s wastewater collection 
system, completed as part of the Wastewater Master Plan Update, led to 
identification of several improvements needed in the collection system. Among 
those was the need to improve the pumping capacity of the Mystic Hills and Chapel 
Lift Stations. 

This project will provide for design and construction to increase both the wet well 
volume and pumping capacity for both the Mystic Hills and Chapel lift stations. 

Status:  With the lift station structure in place for the Mystic Hills site, the focus of 
construction has shifted to installation of pumps, piping, valves, electrical 
components, block wall enclosure and other site work. At the Chapel site work has 
begun on setting up bypass pumping operations. It is anticipated that the bypass 
pumping will have been tested and made operational the beginning of January at 
which time removal/demolition of the existing lift station facilities will begin. 

[The above picture is a view down into the underground pump chamber (aka wet 
well, approximately 16 feet deep) of the lift station. Two, 72 hp submersible 
wastewater pumps, capable of pumping a combined 1,220 gallons per minute will 
be located at the bottom.]  

For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
 

 City of Sedona  
 Public Works Department  
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

Mystic Hills & Chapel Lift Station Replacement                                                  FY20 CIP Update 
  

KEY FEATURES: 

Consultant:  Sunrise Engineering, Inc. 

Contractor:  Kinney Construction 

Services, LLC 

Timing: April 2018 – February 2020 

Construction Challenges: 

• Maintaining operation during 
construction 
 

 

 

Project Manager: 
Robert Welch, PE 
(928) 203-5120 
BWelch@SedonaAZ.gov 

 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov 

 
 

$ FY20 Project Budget:  $2,088,100 
 Total Project Budget:  $2,834,800 
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